NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310
Telecopy: (610) 670-7311
April 1, 2004

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, lllinois

Consent Decree
Progress Report 59 (March 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and maintenance activities that were
performed during March 2004.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

On March 4, 2004, the Group’s project coordinator issued a progress report to
EPA.

Beginning on March 8, 2004, the Group’s contractor, ENTACT, remobilized
to the site and completed work related to the demolition of the structures on
the former BV&G Trucking property. Repairs to the security fence at the site
were also completed in March 2004,

On March 16, 2004, the Group’s project coordinator and EPA's project
manager discussed EPA's schedule and plans for issuing the five-year review
report.

On March 22, 2004, the Madison County Community Development Agency
issued a revised Supplemental Environmental Project Work Plan to EPA to
address EPA's December 2003 comments.
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2.

3.

4.

5.

* On March 22, 2004, ENTACT conducted an operation and maintenance
inspection at the site on behalf of the Group.

Summary of Data and/or Results of Sampling and Tests Received:

=  Not applicable for this reporting period.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

* As noted above, the Madison County Community Development Agency
issued a revised Supplemental Environmental Project Work Plan to EPA on
March 22, 2004.

Actions, Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

» As previously reported, the Group has authorized ENTACT to perform
maintenance activities at the site to address the items outlined in ENTACT's
June 24, 2003 inspection report. ENTACT mobilized to the site in February
2004 and completed demolition of the small building on the former BV&G
Trucking property. After Illinois Power retired a gas meter, ENTACT
remobilized to the site in March 2004 and completed demolition work for the
larger building on the property. Repairs to the security fence were also
completed in March 2004. When weather conditions are suitable, ENTACT
will return to the site to repair erosion rills in the Taracorp pile cap and other
miscellaneous maintenance activities.

* The Group anticipates that the Madison County Community Development
Agency will hold a kick-off event in Granite City in either late April 2004 or
early May 2004 for the supplemental environmental project.

» A copy of ENTACT's March 22, 2004 inspection report will be provided to
EPA.

Problems Encountered. Anticipated Problems, Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

progressreport-granitecity



Mr. Brad Bradley
April 1, 2004
Page 3

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

W.M

Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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